

Project Planning Phase

Week	Activities
Week1	Requirement analysis, problem identification, technology stack selection, system architecture design, ER diagram preparation, and project planning.
Week 2	Backend development using FastAPI, implementation of DistilBERT for theme extraction, Gemini integration for conversation generation, and Wikipedia fact-checking module.
Week 3	Frontend development using Streamlit, API integration, conversation history logging, feedback logging, and user interface enhancements.
Week 4	Unit testing with Pytest, bug fixing, project documentation, GitHub repository setup, README preparation, and final project demonstration.